

Rail Coach Factory, Kapurthala

MD14131

Date: 09.06.2025

Sub: MoM of the Projects Review Meeting held on 04.06.2025 in GM's Committee Room.

The subject meeting, chaired by GM and was attended by PCME, PCEE, PCMM, CQM-I, CWE/Fur, CWE/Shell, CDE, CEDE, CPLE, CPM, Secy to GM and Dy.CME/BD. Following items/points were discussed and directives issued on the same:

#	Description	Action by
NBRR Coaches		
1.	- Tenders for two rakes should immediately be finalized. - Necessary arrangement for axle and wheel to be taken immediately. - Process sheet for all activities such as window glass fixing etc. should be issued and implemented. Informative sessions to be conducted for each activity prior to commencement of production. - Indents for critical items required for NBRR coaches of ECR to be finalized. - Indents for spares to be initiated, and PL numbers identical to those used by ICF to be activated at RCF. - The emergency window with Safe-T-Punch to be implemented in all Vande Bharat, Namo Bharat, NBRR and adequate quantity for LHB coaches.	CPM CPLE CMM CEDE
NG Rolling Stock for KSR-(Kalka-Shimla Railway)		
2.	- The solution for AC unit to be expedited. - The machining work of modified NG axle for bearing fitment trial to be processed on quotation basis. - Modification of the Axle Turning Lathe Machine (HMT) by the Plant may continue in parallel as a long-term solution.	CDE CPM CWE/Shell CWE/Fur CEDE
Amrit Bharat		
3.	- Points raised by Quality to be addressed. - The dispatch of 3rd and 4th rakes to be ensured by 20th and 30th of June, 2025. - The tendering for lavatory module coverage to be expedited. - The demand for cable may be raised with Stores.	CWE/Fur CMM
Vande Bharat –Chair car Train Set (Alstom Propulsion System)		
4.	- Furnishing activities of the coaches to be expedited to meet the monthly targets. - Application of windows may strictly follow the approved drawings and established procedures. - A schedule chart may be prepared covering all furnishing activities. - A monthly production target of eight coaches may be pursued.	All concerned
Status of HL3 items		
5.	Retendering to be expedited for Non AC area ceiling and PVC Flooring.	CPLE

9.

HS-SPART and SPIC		
6.	- Letters to be issued to firms for fortnightly design meetings and for stationing designers at RCF. - Incorporation of Vande Bharat electrics to be explored.	CEDE
Export Coaches for Bangladesh		
7.	- Final confirmation from Bangladesh Railways to be obtained before proceeding with further finalization. - Finalization of bought-out items to be undertaken and tenders for required items may be floated accordingly. - Design for windows and chairs to be developed in coordination with suitable firms.	CDE
Prototype, Design implementation, Other developments		
8.	- Modified Pantry to be made in-house. The indent for required materials to be processed. - The target for the hybrid Pantry Coach is set for 15.06.2025.	CWE/Fur
Other Major Projects		
9.	- Manufacturing of Oscillograph Car to be taken up. - Furnishing indent (Supply and Apply) to be submitted by 10.06.2025. - Communication to be made with CBE regarding BEMU coaches; budgetary quotations may be obtained. - Motorized Bogie design to be pursued for BEMU coaches.	All concerned
MTRS meeting points		
10.	- Installation of in-house endurance test for EPPFS to be expedited. - STR to be reviewed to ensure sustainability of quality.	All concerned

mm
9/6.
CDE

CEDE CPLE CQM-I CWE/Fur CWE/Shell CPM

PCMM
PCME
PCEE

Secy to GM - for kind information of GM